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ESTIMATE RUN 03/08/2001

ESTIMATE SUMMARY 14:38:53

CONTID: C13117         ESTIMATE NO: 0005 PROG 1999

PCN: 13117-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R-4 SIGN UPGRADE PERCENT TIME:

PROJECT NO: IM R400-093                   

R-4 SIGN UPGRADE

NAME OF ROAD: VARIOUS

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

WORK ZONE SAFETY, INC. DBA COLORADO BARRICADE CO., INC. PAY PERIOD ENDING 02/28/2001 DATE TIME STARTED 10/02/2000

2385 S. LIPAN ST DATE LET 05/18/2000 DATE WORK BEGAN

 DATE AWARDED 05/30/2000 DATE TIME STOPPED 11/30/2001

 DATE CONTRACT EXECUTED 06/14/2000 DATE ACCEPTED 11/30/2001

DENVER CO 80223     303/922-7815 DATE NOTICE TO PROCEED 10/02/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,473,496.50 PARTICIPATING $ $ 133,574.00

AWARD PROJECT AMT: 967,676.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,767.22

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

35.29

FIXED COMPLETION DATE

FIXED COMPLETION DATE

34.07%

971,510.00

133,574.00

133,574.00

129,806.78

$

$

$

$

501,986.50

0.00

501,986.50

0.00

501,986.50

-14,459.60

0.00

487,526.90

0.00

AMOUNT DUE 487,526.90 129,806.78

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 129,806.78

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

LARIMER

150.0 TIME ALLOW: 11/30/2001 ??:??:??

ORIG TIME ALLOW: 10/1/2000 ??:??:??
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PCN: 13117-BID    ESTIMATE RUN 03/08/2001

PROJECT: IM R400-093                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:38:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 REMOVAL OF GROUND SIGN 508.000

185.000

202-00810  
 

1,437.000

EACH

70.00000 48,510.00693.000

12,950.00

0010 REMOVAL OF SIGN PANEL 172.000

55.000

202-00821  
 

560.000

EACH

110.00000 24,970.00227.000

6,050.00

0015 SIGN PANEL (CLASS I) 1,923.000

714.000

614-00011  
 

4,513.000

SF  

12.50000 32,962.502,637.000

8,925.00

0020 SIGN PANEL (CLASS II) 4,407.000

1,389.000

614-00012  
 

12,507.000

SF  

15.00000 86,940.005,796.000

20,835.00

0025 SIGN PANEL (CLASS III) 2,039.000

612.000

614-00013  
 

19,279.000

SF  

18.00000 47,718.002,651.000

11,016.00

0030 STEEL SIGN POST (W 6X15) 134.000

0.000

614-00615  
 

287.000

LF  

28.00000 3,752.00134.000

0.00

0035 STEEL SIGN POST (W 8X21) 0.000

0.000

614-00821  
 

83.000

LF  

32.00000 0.000.000

0.00

0040 STEEL SIGN POST (W 10X26) 0.000

0.000

614-01026  
 

50.000

LF  

50.00000 0.000.000

0.00

0045 STEEL SIGN POST (2 INCH ROUND) 2,072.000

632.000

614-01502  
 

3,761.000

LF  

10.00000 27,040.002,704.000

6,320.00

0050 STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 4,958.000

2,064.000

614-01552  
 

16,827.000

LF  

27.00000 189,594.007,022.000

55,728.00

0055 CONCRETE FOOTING (TYPE 2) 10.000

0.000

614-03002  
 

16.000

EACH

800.00000 8,000.0010.000

0.00
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PCN: 13117-BID    ESTIMATE RUN 03/08/2001

PROJECT: IM R400-093                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:38:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0060 CONCRETE FOOTING (TYPE 4) 0.000

0.000

614-03004  
 

4.000

EACH

950.00000 0.000.000

0.00

0065 CONCRETE FOOTING (TYPE 6) 0.000

0.000

614-03006  
 

2.000

EACH

1,200.00000 0.000.000

0.00

0070 MOBILIZATION 0.600

0.400

626-00000  
 

1.000

L S 

20,000.00000 20,000.001.000

8,000.00

0075 TRAFFIC CONTROL 0.175

0.075

630-10005  
 

1.000

L S 

50,000.00000 12,500.000.250

3,750.00

0080 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0085 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0090 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0095 STEEL SIGN POST (W 10X22) CMO 3 0.000

0.000

614-01022  
 

545.000

LF  

44.00000 0.000.000

0.00

0100 CONC FOOTING (TY 5) CMO 3 0.000

0.000

614-03005  
 

24.000

EACH

1,100.00000 0.000.000

0.00

0105 STEEL SIGN POST (W 6X12) CMO 6 0.000

0.000

614-00612  
 

406.000

LF  

26.00000 0.000.000

0.00

0110 CONC FOOTING (TY 1) CMO 6 0.000

0.000

614-03001  
 

26.000

EACH

725.00000 0.000.000

0.00
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PCN: 13117-BID    ESTIMATE RUN 03/08/2001

PROJECT: IM R400-093                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:38:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0115 STEEL SIGN POST (W 8X18) CMO #8 0.000

0.000

614-00818  
 

145.000

LF  

30.00000 0.000.000

0.00

0120 CONC FOOTING (TY 3) CMO #8 0.000

0.000

614-03003  
 

8.000

EACH

875.00000 0.000.000

0.00

0125 MOBILIZATION CMO #5 0.000

0.000

626-00000  
 

1.000

L S 

10,000.00000 0.000.000

0.00

0130 TRAF CTRL CMO #5 0.000

0.000

630-10005  
 

1.000

L S 

25,000.00000 0.000.000

0.00

CAT 501,986.50133,574.001,473,496.50CURRENT AMT0200 $ $ $

$ 501,986.50133,574.00$1,473,496.50$CURRENT AMTPROJECT TOTAL


